



Jharkhand Renewable Energy Development Agency

(State Govt. Agency Under Department of Energy, Jharkhand)

Letter No. 442/2019

Ranchi, Date 03/03/2019

M/s Lukrativ Solar Solution
M-12, Sai Villa, Raipura,
Chhattisgarh- 492001
E-mail: info@lukrativsolar.com

Sub: Work Order for Design, Manufacture, Testing, Supply, Installation & Commissioning of Grid connected Rooftop SPV Power Plants of different capacities including five years Comprehensive Maintenance Contract (CMC) on Turnkey basis - Change of Sites Reg.

Ref: 1. JREDA Work Order No. 168/2018-19 dated 24.12.2018.
2. Your letter dated 08.01.2019.

Sir,
With reference to the above, Clause No. 2 of Work Order No. 168/2018-19 dated 24.12.2018 for Design, Manufacture, Testing, Supply, Installation & Commissioning of Grid connected Rooftop SPV Power Plants of different capacities including five years Comprehensive Maintenance Contract (CMC) on Turnkey basis is hereby amended up to the following extent on the basis of your request for change of site due to non-availability of shadow free space.

S. No.	District	Site Details	Capacity (kWp)
1	West Singhbhum	Kolhan University, West Singhbhum	100

All other terms & conditions will remain same. Please acknowledge the receipt of amendment of said work order and confirm your acceptance.

Yours faithfully

Sd/-

(Niranjan Kumar)
Director, JREDA

Ranchi, Date 7/03/2019

Copy No. 442/2019
Copy forwarded to the concerned building in charge with a request to take over the system and provide required space & room for setting up Grid Connected Rooftop Solar Power Projects on the proposed building of the department.


(Niranjan Kumar)
Director, JREDA


C. C. D. C.
Kolhan University
Chaibasa